Print Date: 11/08/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ179

Contractor: Eubank Asphalt Paving & Sealing
Contractor's BOX 190
Address: CHARLOTTE, TN 37036

Estimate Number: 0002 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 161 from S.R. 25 (L.M. 5.22)

Counties: ROBERTSON

Project(s): 74016-3216-94, 74016-4216-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$482,184.51
$0.00
$482,184.51
$0.00
$0.00
$482,184.51

Previous to Date

$415,020.31
$0.00
$415,020.31
$0.00
$0.00
$415,020.31

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$67,164.20
$0.00
$67,164.20
$0.00
$0.00
67,164.20

Pay Period: 9/30/2016

Current Contract:
Original Contract:

to 11/04/2016

Time
90.0 Days
43.0 Days
43.0 Days

47.78 %

86.24 %
- %
Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/20/2016
11/15/2016

Amounts

$545,028.15
$545,318.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

74016-3216-94 7.09 R-HSIP-161(10) 3,000.00 From State Route 25 (L.M. 5.22) to Kentucky State Line (L.M.
74016-4216-04 92.91 R-HSIP-161(10) 64,164.20 The resurfacing on S.R. 161 from S.R. 25 (L.M. 5.22) to the
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
74016-3216-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-3216-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 7,804.140 Adj This Est 7,804.14
Adj Total: 7,804.140 Adj Total: 7,804.14

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74016-3216-94 0100 9011  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9012  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 1,399.000 Unit Price: $15.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 424.010 Total: $6,360.15
74016-4216-04 0100 0020  307-01.08 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $50.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
74016-4216-04 0100 9006  307-0320 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9007  307-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9008  307-0541 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74016-4216-04 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 34.000 Unit Price: $400.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 5.720 Total: $2,288.00
74016-4216-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 5,200.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 4,795.180 Total: $292,505.98
74016-4216-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-3216-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 4




Print Date:
JJ07919

11/08/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74016-4216-04 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,443.600 Adj Total: 2,443.60
74016-4216-04 0100 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-3216-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 7.500 Unit Price: $400.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 7.500 This Est: $3,000.00
Total: 7.500 Total: $3,000.00
74016-4216-04 0100 0050  415-01.01 TON COLD PLANING BITUMINOUS Bid: 5,150.000 Unit Price: $11.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 9500  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $0.73
PAVEMENT This Est: 77,205.560 This Est: $56,360.06
Total: 77,205.560 Total: $56,360.06

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74016-4216-04 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $7,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,500.00
74016-4216-04 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 659.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 843.320 Total: $5,481.58
74016-3216-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 310.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 303.000 Total: $9,090.00
74016-4216-04 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 80.000 Unit Price: $12.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
74016-4216-04 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 18.500 Unit Price: $750.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.324 Total: $13,743.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
74016-4216-04 0100 0120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 6.500 Unit Price: $5,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 7.122 Total: $35,610.00
74016-3216-94 0100 0030 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 9.400 Unit Price: $2,800.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 9.285 Total: $25,998.00
74016-4216-04 0100 0130 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,000.00
V47 - TSMR  *END OF REPORT*

RR004
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